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INTRODUCTION 
 
The Groundwater/Vadose Zone Integration, Project Baseline Summary (PBS) RL-SS04, Work Breakdown 
Structure (WBS) 3.4.4, consists of Science and Technology, System Assessment Capability, and 
Characterization. 
 

NOTABLE ACCOMPLISHMENTS 
 
Groundwater/Vadose Zone Integration  The upgrade of the System Assessment Capability was 
completed (reducing computer run-time by factor of thirty), and an Expert Panel plan was issued to 
stakeholders for comment. (This external panel of experts provides technical review and 
recommendations to RL.) In addition, tribal interface activities with the Umatilla and Nez Perce nations 
continued. 
 

Safety 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section F. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
Groundwater/Vadose Zone Integration  – Complete development of the Rock Sand Module of the 
Virtual Library. 
 
System Assessment Capability (SAC) – A report will be issued on the initial assessment of the 
Hanford Site’s impact on the region performed with the SAC computer models.  
 

MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 
None to report. 
 

PERFORMANCE OBJECTIVES 
 
None to report. 
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FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

 
 
 
 
 
 

 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The unfavorable schedule variance of $0.1M (17 percent) is primarily due to delay in identifying members 
of the Expert Panel, delays in reporting due to transition, unresolved scope issues related to the next 
module of the Virtual Library, and planning progressing at a slower than expected rate.  The favorable 
cost variance of $0.2M (37 percent) is primarily due to staff completing previous contractor work not yet 
in the schedule, mischarged costs due to transition of new staff, and understated accruals. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$0.1M) 
 
Management & Integration — 3.4.4.1/SS04   
Description and Cause: The unfavorable schedule variance is due to delay in identifying members of 
the Expert Panel, unresolved scope issues related to the next module of the Virtual Library (VL), and 
planning progressing at a slower than expected rate. 

Impact: None. 
Corrective Action: FY 2003 planning will continue with re-evaluation of earned value due to 
differences in application between former BHI management and present FH management. The next 
module of the VL will be developed in FY 2003. Panel meeting expected to occur this fall. 
 

System Assessment Capability — 3.4.4.3/SS04   
Description and Cause: The unfavorable schedule variance is a result of delay of draft revision SAC 
Specification due to staff being diverted to complete the Assessment Report, and third quarter carryover 
of Assessment Report. 

Impact: None. 
Corrective Action: The review schedule has been shortened by performing planned reviews 
concurrently, which will recover schedule. 
 

Characterization — 3.4.4.4/SS04   
Description and Cause: The unfavorable schedule variance is due to report activities falling behind 
schedule as a result of transition. 

Impact: None. 
Corrective Action: None. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS SS04    
WBS 3.4.4.1 

 Management & 
Integration 465 404 237 (62) -13% 167 41% 2,272

 PBS SS04    
WBS 3.4.4.3 

 System Assessment 
Capability 106 78 74 (28) -26% 4 5% 407

 PBS SS04    
WBS 3.4.4.4  Characterization 58 40 16 (18) -31% 24 60% 287

Total GW Vadose 
Zone Integration 629 522 327 (107) -17% 195 37% 2,967

F I S C A L   Y E A R    TO    D A T E  
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Cost Variance Analysis:   (+$0.2) 
 
Management & Integration — 3.4.4.1/SS04   
Description and Cause: The favorable cost variance is primarily due to staff completing previous 
contractor work not yet in the schedule, and mischarged costs due to transition of new staff. 

Impact: Combination of causes result in difficult cost analysis. 
Corrective Action: Baseline change request incorporating work from Bechtel, and correction of 
unmatched costs will reduce variance. 

 
Characterization — 3.4.4.4/SS04   
Description and Cause: The favorable cost variance is primarily due to understated accrual. 

Impact: None. 
Corrective Action: July accrual will be replaced with actual July costs. 
 

ISSUES 
 

Technical Issues, Regulatory, External, and DOE Issues and 
DOE Requests 

 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

None to report. 
 


